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CCR No. 96-0325 Logged Date     3 / 27/96 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class

Title :  Relocate the X-Term currently in 2135D to office 2131

Documents Affected:   NONE Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
X-Term is required in 2131

Proposed Solution
Move the X-Term

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  Jon R. Kuntz
Signature Date

Office FOS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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